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1. Acknowledgement toward USAID/Senegal Mission
This 2016 annual report of the USAID/CINSERE activity was made possible through 
support provided by USAID/Senegal Mission to ICRISAT/CCAFS. The opinions expressed 
herein are those of the author(s) and do not necessarily reflect the view of USAID.
2. Summary presentation of USAID/CINSERE
USAID/CINSERE is three-year project (2016 – 2019) funded by USAID/Senegal and 
implemented by ICRISAT/CCAFS in collaboration with ANACIM. USAID/CINSERE aims 
to increase the access and use of climate information services (CIS) to generate better 
decision-making in the face of climate change and climate variability. The main beneficia-
ries of USAID/CINSERE are stakeholders living in the zone of influence of USAID/Naatal 
Mbay, USAID/COMFISH, USAID/Yaajeende and USAID/ERA. These four Activities have 
invested significant resources in creating and strengthening local agriculture and fishing 
groups, and institutions. The goal of USAID/CINSERE is to increase the resilience and 
productivity of targeted Senegalese farming, fishing and pastoralist communities, including 
members of both sexes, in the FtF Zone of Influence, in the face of climate variability and 
change, through the improved provision, communication, and use of climate information 
and services. This goal will be achieved through (i) building national level capacity in produ-
cing and delivering and using CIS and (ii) developing a sustainable framework for 
scaling-up CIS use.
3. Executive Summary of the achievements
During this first year (Apr 01st – Sept 30th 2016), the USAID/CINSERE activity has been 
technically launched through a workshop that gathered key stakeholders of the project. This 
allowed assessing the specific needs in Climate Information Services (CIS) of the 4 Feed the 
Future (FtF) projects and the possible communication channels that could be used to disse-
minate the information to benefit farmers, pastoralists and fisher folks. Also, the Advisory 
Committee of the project has been formally setup during its first meeting concomitantly 
organised with the official launching ceremony with attendance of high level authorities 
(HEM Ambassador of USA, Secretary General of Ministry of Agriculture and Rural Equip-
ment and of Ministry of Tourism and Aviation Transport). A roadmap for the Advisory Com-
mittee’s activities has been developed, in line with the timeline of USAID work planning 
and reporting for projects. The recruitment of the project staff (Project Coordinator, M&E 
Specialist and Climatologist) is now completed and the contract between ICRISAT/CCAFS 
and ANACIM has been signed. This allowed to capacitate ANACIM to start developing and 
communicating tailored and salient CIS in support of farms’, fisheries’ and pastoralists’ 
communities, including members of both sexes, in their management decision making. The 
above actions allowed to roll out the planned ground activities for the rainy season 2016. The 
main achievements in the ground include 1) the setup of 17 local multi-disciplinary working 
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groups (MWGs) in 8 regions covered by Naatal Mbay and Yaajeende projects; (2) 
training of key stakeholders that will disseminate CIS within each of the FtF projects 
(Stakeholders from government, NGOs, CBOs, private sector, etc.); (3) Dissemina-
tion of CIS to benefit farmers, fisher folks and pastoralists.
4. Background of the planned activities for the reporting 
period
The USAID/CINSERE results framework (Figure 1) describes how the project’s 
activities, outcomes and objectives lead to achieving the overall goal of the project.
.
According to the 2016 work plan, the following five activities were planned to take 
place during 2016:
Activity 2016 1.1.1 – Design phase, needs assessment, communication channels, and 
baseline. Specifically, this activity seeks to:
• Identify existing and completed climate services initiatives by the FtF projects 
actors in Senegal, (including government, NGOs, CBOs, etc.); as well as existing 
climate services tools and products 
• Identify key stakeholders that are providing climate services for agriculture 
and food security in Senegal (including contact information)
• Inventory indigenous knowledge on bioclimatic indicators 
• Identify current and potential communication channels/strategies to reach 
farmers, fisher folks and pastoralists, including (extension, radio, mobile phone, etc.) 
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• Comprehensively identify priority climate service products and tools to be imple-
mented through the project
• Determine challenges, opportunities, research gaps and opportunities for scaling up 
climate services tools and products
• Identify climate Service projects with strong gender and social inclusion aspects, 
either on-going in Senegal or elsewhere but relevant in the FtF projects context
• Organise a launching workshop to present the results of the desk review and project 
with all stakeholders
Activity 2016 1.2.1 – Develop climate information products based on users’ demand:
• Review potential synergies with previous, ongoing, and planned projects that are 
relevant in terms of climate data analysis, tool development, or seasonal forecasting
• Initiate and incorporate results from in-depth beneficiaries’ participatory processes 
to facilitate the design of climate services
• Create improved climatic databases and modeling that could generate more accurate 
and downscaled CIS
• Develop priority climate service products and tools to be implemented through the 
project
• Fine-tune and mainstream indigenous knowledge on bioclimatic indicators into the 
decision making process by beneficiaries
Activity 2016 2.1.1 – Adapting stakeholder organizations into local multidisciplinary 
working groups and training them to understanding, construe, and communicate effectively 
CIS to their fellows:
• Identify existing and potential structures for climate services in the zone of influence 
of the FtF projects
• Analyze and agree with the FtF projects Managers (A/CORs and COPs) on the 
relevant project structures that could be adapted to play a CIS relaying role
• Explore mechanisms for synergies among different local organizations from the FtF 
projects (private and public)
• Identify for each project, men, women and youth stakeholders involved in the FtF 
projects to be potentially included in the CIS local working groups  
Activity 2016 2.2.1 – Deliver climate information services to beneficiaries of the FtF 
projects:
• Train selected stakeholders (Activity 2.1.1) on operating modes/rules of the local 
Multidisciplinary Working Groups (MWGs) that will be put in place. 
• Train the FtF projects stakeholders (esp. local working groups) to (1) understanding 
climate jargon, (2) construe climate information, and (3) communicate effectively CIS to 
their targeted project beneficiaries
• Capacitate ANACIM, rural radios networks, e-platforms, TIC-Mbay, mobile phone 
companies for effective technology-based communication to reach larger beneficiaries from 
the FtF zone of influence 6
Activity 2016 4.2.1 – Setting up of the climate service steering committee and building of 
project governance structure. The specific objectives were to:
•  Create an operational climate service advisory committee, which will eventually 
serve as a long term sustainable governance body for climate services; and render effective 
the role of this Committee as a common data and information management Platform and for 
developing protocols to communicating locally-generated climate information up to higher 
levels
• Insure sustainability through participation of relevant local authorities and build 
awareness of the committee
• Strengthen the project governance structure with relevant staffing (Project coordina-
tor and M&E specialist, climatologist)  
5. Progress during the reporting period under each project         
components
5.1. Activity 2016 1.1.1 – Design phase, needs assessment, communi-
cation
A technical launch workshop of the project was organised in Dakar, 19-21 April 2016 
through which most of the specific objectives of this activity were achieved thanks to an 
active and participatory attendance of stakeholders:
• Invited stakeholders became more acquainted with the USAID/CINSERE project 
through a presentation on the project followed by Q & A. 
• Existing initiatives on climate services from the FtF projects and from other projects 
in Senegal were identified and their representatives invited to the technical workshop to share 
their experiences. 
• Stakeholders from government, NGOs, CBOs, private sector, etc., that should form 
the relevant structures to disseminate CIS within each of the 4 FtF projects were identified. 
At this occasion, various climate service products and tools were discussed to explore their 
possible development and use within the USAID/CINSERE project. 
• Current and potential communication channels and strategies to reach farmers, fisher 
folks and pastoralists, with CIS were also defined.
A workshop report is available to provide detailed information on the workshop outcomes. 
A blog has been also developed on the workshop (see: Scaling up climate services for 
increased resilience and productivity in Senegal
 œuvre: 
It is to note that while an inventory of indigenous knowledge on bioclimatic indicators is not 
yet developed, a protocol that will ensure a comprehensive inventory of such indigenous 
knowledge is ready to be implemented in the perspective of each of FtF projects.
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5.2. Activity 2016 1.2.1 – Develop climate information products              
based on users’ demand
The specific CIS needs were defined by project stakeholders during the technical 
workshop. Furthermore, ANACIM pursued in-depth discussions with each the FtF projects 
managers to fine tune these specific CIS needs. On the basis of these specific needs, 
ANACIM has designed and developed differentiated CIS for farmers, fisher folks and 
pastoralists. This includes among others, downscaled seasonal forecasts, daily weather 
forecast, 10-day weather forecast, onset and end of the rainy season, early warnings about 
climate and weather extremes. ANACIM also initiated specific tools such as the color chart 
for early warning and a mobile application that integrates these color chart. Similarly, SMS 
platforms have been developed to disseminate early warning for extreme events (e.g. 
flooding, high temperature, thunderstorms) and to allow independent and individual 
requests of CIS. Partnerships have been developed with mobile phone companies such as 
TIGO and ORANGE. It is to also note that during the various trainings organized by 
ANACIM in the regions, the discussions about existing indigenous knowledge (bio-indica-
tors) allow for the mainstreaming these category of knowledge into the decision making of 
beneficiaries. 
5.3. Activity 2016 2.1.1 – Adapting stakeholder organizations into 
local MWGs
One of the key steps was the setup of local multi-disciplinary groups (MWGs) to serve as 
platforms for analyzing the climate information and providing advisories in the context of 
their locality. To this end, 17 local MWGs (district-level) were set up in parallel to the 
trainings organized by ANACIM in collaboration with Naatal Mbay and Yaajeende projects 
(Table 1). The objectives and operating rules of the MWGs, the members and their respec-
tive roles were discussed and clarified. A prefectural decree formally establishing them was 
requested in a perspective to rendering them sustainable beyond the project period. 
Table 1: Programs of the trainings organized by ANACIM in the Naatal Mbay 
and Yaajeende intervention zones.
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9Similarly, nine existing local fisher folk committees (CLPAs) were used as spring-
boards to train and disseminate CIS to fishery communities (Table 2). 
Table 2: Training program for the Local Artisanal Fisheries Councils (CLPA)
For the Naatal Mbay and Yaajeende intervention zone, 781 participants were 
trained, of which 623 (80%) were originating from various community-based 
organisations members of the project networks. The remaining participants were 
representing state offices and NGOs (Figure 1). 15% of participants were 
women. Each training was organized around the following steps:
• Opening by an administrative authority (e.g. prefect or mayor)
• Presentation on climate change/variability and their impacts on natural 
resources of the locality
• Plenary or focus group discussions on indigenous knowledge
• Presentation on weather forecast and their potential use for risk manage-
ment in agriculture
• Presentation on seasonal forecast and their potential use for agricultural 
risk management
• Discussion about mechanisms for accessing CIS and for disseminating 
CIS to wider population
• Training on the installation, reading, reporting and use of rain gauges by 
farmers. 
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5.4. Activity 2016 2.2.1 – Deliver climate information services to 
beneficiaries
In collaboration with Naatal Mbay and Yaajeende projects’ Managers (COPs, regional offices), 17 
workshops were organized to training stakeholders identified as key players in the CIS dissemina-
tion (Lead farmers, technical agents from public and private sectors, representatives of decentra-
lized structures). The topics of these trainings encompassed (1) concepts of climate change and 
climate variability and the impact of these hazards on agriculture and natural resources, (2) the 
understanding, interpretation and use of weather and climate information, (3) the use of rain 
gauges, (4) the collection of information on traditional weather and climate forecasts indicators 
(indigenous knowledge), (5) the best mechanisms/channels for receiving and disseminating 
weather and climate information. Local administrative authorities (e.g. prefect) were actively 
involved in these trainings as well as the media (rural community radios, national public and 
private media (RTS, Walf, RFM, TFM, etc.).  
One of the objectives under this activity was to capacitate ANACIM, rural radios networks, 
e-platforms, TIC-Mbay, mobile phone companies for effective technology-based communication 
to reach larger beneficiaries from the FtF zone of influence. To this end, a number of tools and 
platforms have been developed with relevant partners. This includes (1) the development by 
ANACIM of a mobile android application that integrates the color chart to the weather forecast 
shared through SMS; (2) the capacitation of ANACIM website to regularly share the weather 
bulletins; (3) the partnership developed with the community radios, the TV channels and the 
newspapers to regularly share the climate information produced by ANACIM. Also, ANACIM 
is currently partnering with mobile phone companies (Tigo and Orange) to develop a platform 
(USSD Code) that allow users from the various intervention sub-sectors (Agriculture, livestock, 
fisheries) to access specific climate information through their mobile phones. Similarly, a voice 
messaging system is under development with these mobile phone com-
panies.
5.5. Activity 2016 4.2.1 – Creation of climate service steering com-
mittee
Two major actions were achieved during this year:
A first meeting to setup the steering committee was held on July 11th, 2016 in Dakar. This has 
been a half-day meeting that allowed to formally call on board the identified representatives to act 
as members of the steering committee. The meeting was also an opportunity to discuss the 
proposed TORs on the domain of competency and operations of the committee. Discussions 
around the TORs resulted into suggestions and recommendations from members in term of expec-
ted role, competency and road map, all these in line with the USAID own regulations. It is to note 
that this SC is seen as an operational climate service advisory body. It will also serve as a long 
term sustainable governance structure for climate services as well as a common data and informa-
tion management Platform that could develop protocols to communicating locally-generated 
climate information up to higher levels.
The SC meeting was followed by an official launch ceremony of the USAID/CINSERE project, 
with the aim to raise awareness of Senegalese authorities on this important project supported by 
USAID. The ceremony was attended by the Ministry of Agriculture and Rural Equipment several 
report and blog on both the SC meeting and official launch is underway. 
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The leading team of the project (Dr Oumou-Activity Manager; Dr Robert Zougmoré-Chief 
of Party, Dr Ousmane Ndiaye and Dr Mathieu Ouédraogo-Deputy Chiefs of Party), worked 
actively to:
• Obligate funds to allow starting the implementation of the project activities
• Initiate the recruitment process of the project staff (Project Coordinator, M&E 
Specialist). After several rounds of advertisement, a shortlist of candidates has been now 
developed for both positions and the interviews for final selection will now take place. 
ANACIM has selected the climatologist that will strengthen ANACIM capacity to generate 
the climate information and services. 
• Develop and sign a contract between ICRISAT and ANACIM to allow the later 
commence the ground implementation of activities
• Produce a flyer on the USAID/CINSERE project with the support of USAID 
Communication Unit.
• Initiate procedures to request tax exemption for the project.
• Link up with various projects and initiatives of interest for CIS use in Senegal
6. Gender related achievements and how gender is mains-
treamed into the activities
Participants in the technical launch workshop, the first steering committee meeting and the 
various activities implemented in the ground by ANACIM were gender-balanced. It is to 
also note that the 4 FtF projects with which USAID/CINSERE project will be closely 
working with, are already integrating in their strategies the promotion of women’s 
empowerment.
7. Synergic activities achieved with other partners
At this very start up stage of the project, USAID mission through the Activity Manager is 
knowledgeable for actively providing guidance and information to the ICRISAT/CCAFS 
and ANACIM team for the project strict alignment to USAID rules, regulations, reporting, 
etc. Also, the CINSERE team could easily link up with the 4 FtF projects COPs and 
A/CORs. This interaction was initiated since the development of the CINSERE proposal 
phase and has been instrumental to defining project context-specific CIS needs and actors. 
The CINSERE team also had a chance to meet with the USAID Mission Director, and with 
the Director of the Economic Growth Office; both Directors expressed their support to this 
specific climate information- related project and encouraged the team to use the FtF 
projects as springboards to implement the CINSERE project activities.
ANACIM as key implementing partner has been very collaborative in (1) identifying key 
national partners to be considered for the technical workshop and the steering committee, 
(2) initiating interactions with the COPs of the 4 FtF projects, and with other relevant 
initiatives on food security and climate risk management, (3) mobilising national high level 
decision makers for their attendance at the official launch ceremony. 
The Activity Manager and COP agreed to organize monthly meetings in order to update 
each other on progress and to discuss any issue that might have arisen.
8. Financial issues & narrative report
ICRISAT/CCAFS benefited from a first obligated amount of funds, which allowed to initiate 
the contract with ANACIM and to organize the technical launch workshop as well as the 
steering committee-official launch ceremony. A second obligated funds has been initiated, 
which will allow to cover the 2016 funding needs as well as those for 2017. 
9. Problems/Challenges during the reporting period 
ICRISAT has not encountered any major problem/challenge during this reporting period. 
Several introductory meetings with the Activity Manager, the FtF projects A/CORs/COPs 
and units of USAID Mission (DOC) allowed the CINSERE Team to be aware of require-
ments but also of opportunities within USAID-Mission. One issue to mention is the slow 
recruitment process of the project coordinator and the M&E specialist. Indeed, it was only 
after two rounds of advertisement that satisfactory candidates have been obtained. The two 
positions are now filled and the new staff are planned to report on duty on or before 
November 01st 2016. In the meantime, the COP and deputy-COPs are handling the project 
coordination.
One activity that hasn’t been fully implemented is the design and implementation of a robust 
M&E plan to assess CIS use by beneficiaries (Activity 2016 3.1.1.). The objectives were:
• Develop a full M&E strategy for the CIS activity that builds on existing M&E expe-
rience of the FtF projects and the CCAFS experience
• Develop specific M&E surveys for baseline, field tests
• Develop training modules on the survey approach for stakeholders that will be invol-
ved in baseline data collection and on field/ground tests and data collection to monitor M&E 
indicators and initiate the cost-benefits analysis of CIS.
• Train all involved stakeholders on the understanding, use and ground implementa-
tion of the various M&E studies.
With the upcoming M&E specialist, the above tasks will be readily initiated and completed 
for implementation during 2017.
10. Success Stories, changes, impacts and testimonies of 
beneficiaries 
It is important to note the great motivation of the project stakeholders during the training 
sessions organized by ANACIM, translating their positive appreciation for such a project that 
layers CIS to their respective production activities (Agriculture, livestock, fisheries, educa-
tion). The following links report success stories during this first year implementation:
• h t t p : / / w w w. l e q u o t i d i e n . s n / i n d e x . p h p / e c o n o m i e / d i f f u s i o n - e t - u t i -
lisation-de-l-information-climatique-l-anacim-arme-les-producteurs-agricoles
• Scaling up climate services for increased resilience and productivity in Senegal
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11.  Planned activities for next reporting period
The following activities are planned to start during the next reporting period:
Activity 2016 1.2.1– Develop climate information products based on users’ demand.
Activity 2016 2.2.1 – Deliver climate information services to beneficiaries of the FtF 
projects
Activity 2016 3.1.1 – Design and implement a robust M&E plan to assess CIS use by bene-
ficiaries




Le Programme de recherche du CGIAR sur le Changement Climatique, l’Agriculture 
et la Sécurité Alimentaire (CCAFS), piloté par le Centre International d’Agriculture 
Tropicale (CIAT), regroupe les meilleurs chercheurs du monde en matière d’agrono-
mie, de recherche-développement, de climatologie et de science du système terrestre 
afin d’identifier et d’étudier les interactions, synergies et compromis les plus impor-
tants entre le changement climatique, l’agriculture et la sécurité alimentaire.
www.ccafs.cgiar.org
Le CGIAR est un partenariat mondial de recherche agricole pour un avenir sûr. Il 
exécute ses travaux de recherche à travers 15 centres de recherche qui sont membres 
du Consortium du CGIAR, en collaboration avec des centaines d’organisations parte-
naires.
www.cgiar.org
